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ITEM SS-100 CONSTRUCTION SAFETY AND PHASING PLAN (CSPP) 
 
 

DESCRIPTION 
 
100-1.1 This item includes notes in reference to construction safety and phasing for the project. This item 
shall be used in conjunction with all Construction Safety Drawings and Construction Safety and Phasing 
Notes in the plans. 

 
100-1.2 This project consists of the realignment of Taxiway D between Taxiway E and Taxiway B at the 
south end of the airfield.  Additional components include correction to surface painted hold signs on 
Taxiway B, Taxiway C, and Taxiway J and repairs to Runway 13 and Runway 18 lighted windcones. 

 

 
Figure 1: Airport Facility Diagram 
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This Construction Safety and Phasing Plan (CSPP) does not endorse or intend to advertise any airport or consultant's work.  The purpose of this document is to show sample work to assist in the preparation of a CSPP.
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CONSTRUCTION SAFETY AND PHASING NOTES 
 
100-2.1 COORDINATION 

 
A.      Contractor progress meetings - The owner, engineer and contractor will hold progress meetings 

on a coordinated schedule during construction. Operational safety will be a standing agenda item in such 
meetings. 

 
B.      Scope  or  schedule  changes  -  The  owner  and/or  engineer  will  call  such  coordination 

conferences as may seem expedient to him for the purpose of assuring coordination of the work covered 
by this contract and/or scope or schedule changes. The contractor shall attend all such conferences. 

 
C.      FAA ATO Coordination - Coordination with the FAA ATO for the required work near FAA 

facilities for this project has been completed. The FAA ATO contact for this project is: (555) 555-5555 
(office), (555) 555-5555 (mobile) 

 
D. The airport operations supervisor: (555) 555-5555.  

E. Pre-design Meeting 

i.   As opposed to relocating the Runway 36 threshold, Runway 18-36 will be closed during 
Phase 1A construction. 

 
ii.   To maintain access to Runway 13-31 during construction, Taxiway B will remain open 

during Phase 1A construction, provided a flagger is used to manage aircraft movement in close proximity 
to the construction area. 

 
iii.   Ground-based runway closure markers will be utilized for runway closures. 

 
iv.   The former FBO apron at the south end of the airfield will be used as a staging area for 

Phase 1A construction. Runway 5-23 will be closed during times of high construction traffic. Flaggers will 
be placed at locations shown on the construction safety drawings 

 
v.   The Contractor will perform a comprehensive airspacing of the Phase 1A construction 

project and will coordinate the locations of the airspacing points with the Federal Aviation Administration 
prior to submission to Obstruction Evaluation/Airport Airspace Analysis (OE/AAA). 

 
100-2.2 PHASING:        During performance of this project, the airport runways, taxiways, and aircraft 
parking aprons shall remain in use by aircraft to the maximum extent possible. The project shall be 
phased to reduce operational impacts at the airport. 

 
A.      Phase elements - If necessary for a given phase, each phase of the construction safety 

drawings shall detail the areas closed to aircraft operations, estimated duration of closures, taxi routes, 
ARFF access routes, construction staging areas, construction access and haul routes, NAVAID impacts, 
lighting and marking changes, available runway length, declared distances, hazard marking and lighting, 
and required lead time for NOTAMs. 

 
B. Safety drawings - See sheet G-106 through G-107 for construction safety drawings. 

 
100-2.3 AREAS OF OPERATIONS AFFECTED BY CONSTRUCTION ACTIVITY 

 
A. Identification of affected areas - See "airfield areas of operation affected by construction" table 

and construction safety drawings for airfield areas of operations affected by construction. 
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B. Mitigation efforts -  See table on  CSPP plan sheets and construction safety drawings for 
mitigation efforts of operations affected by construction. 

 
100-2.4 PROTECTION OF NAVIGATION AIDS (NAVAIDS):       The  contractor  must  not  conduct  any 
construction activity within navigational aid restricted areas without prior approval from the local FAA 
airway facilities sector representative. Navigational aids include instrument landing system components 
and very high-frequency omni-directional range airport surveillance radar. Such restricted areas are 
depicted on construction plans. 

 
100-2.5 CONTRACTOR ACCESS 

 
A.       Location of stockpiled materials - The contractor shall install a temporary fence around his 

construction staging area to separate his batch plant, material stockpile, equipment storage, and parking 
areas from the public. No personal vehicles of contractor's employees will be allowed inside the secured 
area of the airport. All material deliveries shall be received in the staging area reserved by the contractor. 
No delivery trucks will be allowed access to a secured area of the airport beyond this staging area. 
Stockpiled materials and equipment are not permitted within the active runway safety area and object free 
zone. The contractor shall receive approval from the engineer and FAA air spacing office prior to locating 
stockpiles or equipment within the object free area, safety area, or object free zone. No stockpile shall be 
greater than 25-ft in height. 

 
B.       Vehicle and pedestrian operations - See the construction safety drawings for construction site 

parking, equipment storage areas, and access and haul routes. Vehicular traffic shall always yield to 
aircraft traffic. 

 
When any vehicle, other than one that has prior approval from the airport operator, must travel over any 
portion of an aircraft movement area, it will be escorted and properly identified. To operate in those areas 
during daylight hours, the vehicle must have a flag or beacon attached to it. Any vehicle operating on the 
movement areas during hours of darkness or reduced visibility must be equipped with a flashing dome- 
type light, the color of which is in accordance with local or state codes. 

 
All construction vehicles shall be clearly identified for control purposes by prominently displaying the 
company name on each side of the vehicle. The identification symbols should be a minimum 8-inch block- 
type characters of a contrasting color and easy to read. They may be applied either by using tape or a 
water-soluble paint to facilitate removal. Magnetic signs are also acceptable. In addition, vehicles must 
display identification media, as specified in the approved security plan. 

 
All vehicle operators having access to the movement area must be familiar with airport procedures for the 
operation of ground vehicles and the consequences of noncompliance or be escorted by someone who 
is. 

 
Personnel entering the secured area must be in possession of and display a valid airport identification 
badge at all times or must be escorted by a person with a valid airport identification badge. Any person 
who is escorting individuals must be in direct control of the escorted individuals at all times. Any person 
who has been issued a badge, but is not in possession of the badge, may not enter the secured area of 
the airport. Airport identification badges may be obtained at the location during regular scheduled times 
for issuance of badges. There is a $10.00 charge for issuance of the badge.  Any badges that are lost will 
be subject to a $50.00 charge and all badges must be returned to the airport upon completion of the 
project unless  directed  otherwise by  the  airport.  Any fine,  including  any  and  all  associated costs, 
assessed the airport for failure to maintain security of the airport which are a result of the negligence of 
the prime contractor, any of his subcontractors, or any supply/delivery personnel, will be assessed to the 
prime contractor and shall be deducted from any monies due him. 
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Vehicular traffic located in or crossing an active movement area must have a working two-way radio in 
contact with the control tower or be escorted by a person in radio contact with the tower. The driver, 
through personal observation, should confirm that no aircraft is approaching the vehicle position. 
Construction personnel may operate in a movement area without two-way radio communication provided 
a NOTAM is issued closing the area and the area is properly marked to prevent incursions.  Two-way 
radio communications are required between contractors and the airport traffic control tower (ATCT) 
(CTAF frequency: 119.80/Tower Ground frequency: 121.60). Continuous monitoring is required. 

 
C.      Control of Gates - The contractor shall be responsible for maintaining the security of the access 

gates by keeping the access gate locked or guarded at all times. Should the contractor fail, at any time, to 
keep the access gate locked or guarded, there shall be a fine of $1,000.00 assessed to the contractor 
plus any files levied against the airport for the contractor’s actions, for each occurrence that the contractor 
fails to maintain the security of the access gate. All fines assessed to the contractor shall be deducted 
from any monies due to him/her. 

 
100-2.6 WILDLIFE MANAGEMENT:      If  applicable,  the  contractor  shall  review  and  adhere  to  the 
contents of the airport operator's wildlife hazard management plan. The contractor shall also review AC 
150/5200-33, hazardous wildlife attractants on or near airports, and certalert 98-05, grasses attractive to 
hazardous wildlife (www.faa.gov). The contractor shall carefully control and continuously remove waste or 
loose materials that might attract wildlife. Contractor personnel must be aware of and avoid construction 
activities that can create wildlife hazards on airports. The contractor shall mitigate the following items. 

 
A. Trash - The contractor shall perform trash clean-up on a daily basis. 

 
B.      Standing water  -  The contractor provide temporary drainage during construction to  avoid 

standing water. 
 

C.      Tall grass and seeds - The contractor shall adhere to the requirements of section t-901, 
seeding of the contract documents and specifications. 

 
D.      Poorly maintained fencing and gates - The contractor shall immediately report any damage to 

gates or fences. The contractor will be responsible for repairs to any gates or fences caused by 
negligence by the contractor. 

 
E.      Disruption of existing wildlife habitat - The contractor shall notify the airport immediately of any 

wildlife sightings. 
 
100-2.7 FOREIGN OBJECT DEBRIS (FOD) MANAGEMENT 

 
The contractor shall insure that the pavement surfaces are kept clean from dirt, mud, and other debris 
from the contractor's equipment. Frequent clean up in the vicinity of contractor's work areas is required. 
See AC 150/1510-24, foreign object debris (FOD) management (www.faa.gov) for further instruction. 

 
100-2.8 HAZARDOUS MATERIALS (HAZMAT) MANAGEMENT 

 
If any construction vehicle or equipment is operated within airport property, the contractor must be 
adequately prepared to expeditiously contain and clean-up spills resulting from fuel or hydraulic fluid 
leaks. Special care must also be taken when handling or transporting hazardous materials on airport 
property. See AC 150/5320-15, management of airport industrial waste (www.faa.gov), for further 
instruction. 

 
100-2.9 NOTIFICATION OF CONSTRUCTION ACTIVITIES 

 
A. List of responsible representatives - A point of contact list will be completed as part of ITEM SS- 

101 Safety Plan Compliance Document (SPCD) and will be delivered to all parties prior to construction. 
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B.       Notices to airmen (NOTAM) - Before beginning any construction activity, the contractor must, 
through the airport operator, give notice using the NOTAM system of proposed location, time, and date of 
commencement of construction. Upon completion of work and return of all such areas to standard 
conditions, the contractor must, through the airport operator, verify the cancellation of all notices issued 
via the NOTAM system. 

 
C.       Emergency notification procedures - In the event of an emergency, the contractor shall call 911, 

then notify the engineer and airport manager. 
 

D.       Coordination with ARFF personnel - Any deactivation of water lines or hydrants, rerouting of 
access routes, or use of hazardous materials on the airfield shall be coordinated and approved by the 
airport's ARFF personnel prior to execution of such activities. 

 
E.       Notification to the FAA - The contractor shall ensure, through the engineer, that all construction 

equipment is air spaced through the appropriate FAA regional or district office prior to using such 
equipment on site. 

 
F.        Shutdown of any NAVAID (airport or FAA owned) shall be coordinated with the FAA ATO 45 

days prior to the proposed shutdown. 
 
100-2.10 INSPECTION REQUIREMENTS 

 
A.       Daily  inspections  -  The  contractor  shall  perform  daily  safety  inspections  to  insure  all 

construction operations are in conformance with the construction safety and phasing plan (CSPP). 
 

B.       Final inspections - Prior to opening any portion of the airport to traffic, the contractor, engineer, 
and airport operator shall perform a safety inspection of the area to be opened to traffic to insure 
conformance with the CSPP and FAA standards. 

 
100-2.11 UNDERGROUND UTILITIES: Underground utilities exist within and adjacent to the limits of 
construction. An attempt has been made to locate these utilities on the plans. However, all existing 
utilities may not be shown and the actual locations of the utilities may vary from the locations shown. Prior 
to beginning any type of excavation, the contractor shall contact the utilities involved and make 
arrangements for the location of the utilities on the ground. The contractor shall maintain the utility 
location markings until they are no longer necessary. 

 
State law, the underground facilities damage prevention act, requires two working days advance 
notification through the one-call system center before excavating using mechanized equipment or 
explosives (except in the case of an emergency). The one-call system phone number is 1-800-555-5555. 
The contractor is advised that there is a severe penalty for not making this call. Not all utility companies 
are members of the state one-call system; therefore, the contractor is advised to contact all non- member 
utilities as well as the one-call system. 

 
100-2.12 PENALTIES: Failure of  the  contractor (including employees) or  any of  his  subcontractors 
(including employees) to comply with ATCT instructions, the airport safety plan, or any of the other 
requirements of the airport while operating on airport property, shall be subject to the following: 

 
A.    First offense - The contractor shall receive a fine of $1,000.00, and the vehicle operator will 

receive a loss of driving privileges on the airport. In addition, any fines or penalties imposed on the airport 
as a result of the incident will be assessed to the contractor. 

 
B.    Second offense - The contractor shall receive a fine of $5,000.00 to be deducted from any 

monies due him, and the vehicle operator will receive a loss of driving privileges on the airport. In 
addition, any fine or penalties imposed on the airport as a result of the incident will be assessed to the 
contractor. 
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C.    Third offense - Work will be suspended. The contractor (including employees) and any of his 
subcontractors (including employees) who will operate ground vehicles on the airport shall successfully 
complete, for a second time, formalized airport safety training, to be conducted by airport staff. When the 
contractor's employees have completed airport safety training to the satisfaction of the owner, work may 
continue at the discretion of the owner. 

 
100-2.13 SPECIAL CONDITIONS: Work inside the Taxiway B object free area shall be completed under 
the following conditions: 

 
A. Barricades shall be placed along all taxiway edges where the entire width of the taxiway safety 

area is not smoothly graded. Smoothly graded is defined as having no abrupt changes in grade 
of over 3-in. 

 
B. A flagger shall be located within 200-ft of any construction taking place inside the object free 

area. 
 

C. Upon a taxiing aircraft utilizing Taxiway B, the flagger shall verify that no equipment or materials 
are located within the object free area. If any equipment or materials are located within the 
object free area, these should be removed immediately prior to the aircraft taxiing past the 
construction area. 

 
D. If the contractor cannot remove the equipment or materials from the object free area within one 

minute of a taxiing aircraft approaching, the contractor shall be responsible for employing an 
aviation trained wing walker. In such cases where the wing walker is used, the contractor shall 
provide 5-ft wing tip clearance for the aircraft utilizing the taxiway. 

 
E. Wing walkers shall be trained personnel to assist in the navigation of aircraft and shall be able 

to demonstrate proficiency prior to being utilized in this capacity. 
 

F. A flagger may serve as a wing walker only if they meet the requirements of a wing walker. 
 
100-2.14 RUNWAY AND TAXIWAY VISUAL AIDS 

 
A.    General - All airport markings, lighting, signs, and visual NAVAIDs that are in operation must be 

clear from all obstructions. All temporary markings, signs, lights, or other visual aids must be secured in 
place to prevent prop wash, jet blast, wing vortices, or other wind currents. 

 
B.    Markings - All temporary or permanent runway and taxiway visual aids shall conform to the 

requirements of the most recent edition of FAA AC 150/5340-1 (www.faa.gov). Markings for this project 
include the following: 

 
i.   Temporarily  Closed  Runways  -  The  contractor  shall  be  responsible  for  furnishing, 

installing, and maintaining runway closure markers on top of the runway designation markers. See details 
on construction safety drawings for closed runway marker detail. 

 
ii.  Temporarily Closed Taxiways – The contractor shall be responsible for furnishing, 

installing, and maintaining taxiway closure markers at the entrance to the closed taxiway from the 
adjacent runway. The taxiway closure markers shall be installed inside the runway safety area. The 
contractor shall also furnish and install low profile barricades at the entrance to the closed taxiwa y from 
an adjacent taxiway. Barricades shall be installed outside all active taxiway safety areas. See details on 
construction safety drawings for closed taxiway marker and low-profile aircraft barricade details. 

 
C.    Signs - The contractor shall install all signs in accordance with the most recent edition of FAA 

AC 150/5345-44 and 150/5340-18. Any sign that is not performing its normal function must be covered or 
removed to prevent misleading pilots. 
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100-2.15 MARKING AND  SIGNS FOR ACCESS ROUTES:  The contractor shall  be  responsible for 
supplying and installing all necessary markings and signage for all access routes to and from the site to 
be used by contractor personnel, subcontractor personnel, or delivery operations. All signage in the air 
operations area shall be frangibly mounted. 

 
100-2.16 HAZARD MARKING AND LIGHTING 

 
A.    Purpose - Hazard marking and lighting prevents pilots from entering areas closed to aircraft and 

prevents contractor personnel from entering areas open to aircraft. 
 

B.    Equipment  -  The  contractor  shall  furnish,  install,  and  maintain  low-profile  barricades  in 
hazardous areas inside movement areas. Barricades shall restrict access and make hazards obvious to 
aircraft, personnel, and vehicles. During periods of low visibility and at night, barricades shall be equippe d 
with red flashing or steady burning lights. The spacing of barricades shall be such that a breach is 
physically prevented barring a deliberate act. If barricades are intended to prevent pedestrians, then they 
shall be linked. See details on construction safety drawings for low-profile aircraft barricade detail. . 

 
C.    Marking critical areas – The contractor shall mark all critical areas near the project limits (OFZ, 

OFA, etc.) with stakes to provide workers with visual limits of operations.  See sheets G-106 and G-107 
Construction  Safety  Drawings  and  Airfield  Areas  Affected  by  Construction  table  for  critical  area 
dimensions. 

 
100-2.17 PROTECTION OF SAFETY AREAS, OBJECT FREE AREAS, OBJECT FREE ZONES, AND 
APPROACH/DEPARTURE SURFACES: 

 
A.    Runway safety areas (RSA) - No work shall be permitted within an active runway safety area. If 

required, adjustments to the RSA dimensions through restricted operations shall be coordinated with the 
FAA airports regional or district office prior to construction. The contractor shall insure adequate distance 
protection for blast projection, as needed. All open trenches or excavations within the limits of the RSA 
shall be back filled or covered prior to opening the runway to operations. In addition, erosion control 
measures shall be provided in the RSA to prevent ruts, humps, or depressions inside the limits of the 
RSA. 

 
B. Runway object free areas (ROFA) - No material shall be stockpiled inside the limits of the active 

ROFA unless approved by air spacing through the appropriate FAA airports regional or district office. 
 

C.    Taxiway safety areas (TSA) - No work shall be permitted within an active TSA. If required, 
adjustments to the taxiway TSA dimensions through restricted operations shall be coordinated with the 
FAA airports regional or district office prior to construction. All open trenches or excavations within the 
limits of the TSA shall be back filled or covered prior to opening the taxiway to operations. In addition, 
erosion control measures shall be provided in the TSA to prevent ruts, humps, or depressions inside the 
limits of the TSA. 

 
D.    Taxiway object free areas (TOFA) - No construction shall be permitted inside an active TOFA 

unless the taxiway has been restricted to operations requiring a  TOFA equal to that of the TOFA 
available. If required, construction may be permitted inside the TOFA if the taxiway centerline markings 
are offset with centerline reflectors or lighting, or appropriate NOTAMs are issued. Construction may also 
be permitted inside the TOFA if a five foot wing tip clearance is maintained for all construction equipment 
and vehicles. In this scenario, flaggers and wing walkers must be used to direct traffic through the 
construction site. 

 
E.    Obstacle free zone (OFZ) - No personnel, material, or equipment shall penetrate the OFZ while 

the runway is open to operations. The dimensions of the OFZ are as defined in FAA AC 150/5300-13 
(www.faa.gov). 

 
F. Approach/departure surfaces - All contractor personnel, materials, and equipment shall remain 
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clear  of  the  applicable  threshold  siting  surfaces  as  defined  in  appendix  2,  "runway  end  siting 
requirements" of FAA AC 150/5300-13 (www.faa.gov). Construction activities that require penetration into 
the threshold siting surface shall be accomplish through displacing or partially closing the runway. Such 
construction activities shall require coordination with the FAA airports regional or district office. 

 
100-2.18 OTHER LIMITATIONS ON CONSTRUCTION 

 
A. Prohibitions - The use of tall equipment (i.e. Cranes, concrete pumps) shall not be permitted 

unless approved by the engineer. 
 
Open  flame  welding  and  torch  cutting  operations  are  not  permitted  unless  adequate  fire  safety 
precautions are provided and these operations are authorized by the airport operator and the engineer. 

 
Electrical blasting caps shall not be permitted within 1,000-ft of the airport property. Flare pots are not 
permitted within the air operations area. 

 
B. Restrictions  -  Use  this  area  to  discuss  special  conditions  such  as  day/night  operations, 

seasonal restrictions, area restrictions, etc. 
 

 
 

MEASUREMENT AND PAYMENT 
 
100-3.1 Adherence  to  the  requirements  of  the  CSPP  will  not  be  measured  for  separate 
payment. 

 

 
 

END OF ITEM SS-100 
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